

Summary

Detailed

Download Report

Reset

Project Manager

Drift

Budget Burn

PMO Executive Dashboard

Refresh time (Date)
Jun 28, 2026

Jan 1, 2025 - Dec 31, 2025


Projects
239

Project Health
72.38%

Average SPI
1.29

Budget Burn spent
16.74%


Project Health



Top 5 Projects with High Risk

Project Name	Budget Burn	Project Manager	Budget Spent %	Complete %	Efficiency Gap
Project Risk-237	High Financial Risk	Jack Morrow	99%	2%	97%
Global VPN Expansion	High Financial Risk	Nicole Munch	97%	5%	92%
Project Risk-225	High Financial Risk	Jack Morrow	91%	1%	90%
Project Risk-213	High Financial Risk	Jack Morrow	91%	2%	89%
Cloud Desktop v2	High Financial Risk	Nicole Munch	99%	10%	89%

Complete vs Budget Spent (%)



Summary

Detailed

Download Report

Reset

Project Manager ▾

Drift ▾

Budget Burn ▾

Detailed Dashboard

Refresh time (Date)
Jun 28, 2026

Jan 1, 2025 - Dec 31, 2025 ▾

Projects
239

Project Health
72.38%

Average SPI
1.29

Budget Burn spent
16.74%

☰

⋮

Data Dump

Project Name	Project Manager	Budget Burn	Drift	Budget Spent %	Complete %	Efficiency Gap ▾
Project Risk-237	Jack Morrow	High Financial Risk	CRITICAL DRIFT	99%	2%	97%
Global VPN Expansion	Nicole Munch	High Financial Risk	CRITICAL DRIFT	97%	5%	92%
Project Risk-225	Jack Morrow	High Financial Risk	CRITICAL DRIFT	91%	1%	90%
Project Risk-213	Jack Morrow	High Financial Risk	CRITICAL DRIFT	91%	2%	89%
Cloud Desktop v2	Nicole Munch	High Financial Risk	CRITICAL DRIFT	99%	10%	89%
Project Risk-231	Rahul	High Financial Risk	CRITICAL DRIFT	92%	4%	88%
Sales Lead Dashboard	Rahul Gupta	High Financial Risk	CRITICAL DRIFT	92%	5%	87%
Project Risk-219	Rahul	High Financial Risk	CRITICAL DRIFT	92%	5%	87%
AI Recommendation Engine	Rahul Gupta	High Financial Risk	CRITICAL DRIFT	98%	12%	86%
External Audit Prep	Rahul Gupta	High Financial Risk	ON TRACK	93%	8%	85%
Project Risk-206	Nicole Munch	High Financial Risk	CRITICAL DRIFT	93%	8%	85%
Project Risk-227	Rahul	High Financial Risk	CRITICAL DRIFT	99%	15%	84%

1 - 100 / 239 < >